
PROCESS PLAYBOOK · DESERT HORIZON JV

Executive Office Approval Workflows

How PR/PO, IPC, contract and client-letter approvals move through Oracle Fusion, DocuSign and Aconex



Prepared by the Executive Office · Version 1.0 · Demo data

Three systems, one approval chain

Oracle Fusion

RAISE & APPROVE

- Purchase requisitions and POs
- Budget and cost-code checks
- Supplier invoices and payments

DocuSign

SIGN & CERTIFY

- Contracts and subcontracts
- IPC certificates
- Outgoing letters for signature

Aconex

ISSUE & RECORD

- Transmittals to client and consultant
- Incoming correspondence register
- Signed copies as the record

Golden rule Nothing is treated as issued until the signed copy is uploaded and transmitted in Aconex.

Workflow 1 – Purchase requisition to PO

1

Requester

Raises PR with specs and cost code

Oracle

SLA Day 0

2

Dept Manager

Reviews need and quantity

Oracle

SLA 1 day

3

Procurement

Collects 3 quotes, recommends supplier

Oracle

SLA 3 days

4

Cost Control

Confirms budget line and balance

Oracle

SLA 1 day

5

Project Director

Final approval per authority matrix

Oracle

SLA 1 day

6

Procurement


Issues PO and sends to supplier

Oracle + email

SLA 1 day

Executive Office role: track PRs waiting at Project Director level, chase anything older than 24 hours, and flag urgent site requests in the daily approval list.

Workflow 2 – Subcontractor IPC certification



Workflow 3 – Contracts & subcontract agreements

1. **Draft agreed**
   Commercial team finalises terms with the subcontractor
2. **Legal review**
   Contracts & Legal confirm clauses and securities
3. **Envelope prepared**
   Executive Office builds DocuSign envelope and signing order
4. **Signatures**
   Subcontractor signs first, then Project Director
5. **Filed & issued**
   Signed PDF uploaded to Aconex and Oracle contract record

Checklist before sending to DocuSign

- [ ] Final version matches the approved draft
- [ ] Signatory names and emails verified
- [ ] Signing order: counterparty first
- [ ] Annexures attached in correct order
- [ ] Contract number taken from register
- [ ] Reminder set every 2 days

Workflow 4 – Outgoing letters to the client

01

Draft

Originator drafts on the approved letter template

02

Technical check

Discipline lead confirms facts and references

03

Reference number

Document Control issues the next letter number

04

Signature

Project Director signs via DocuSign

05

Transmit

Uploaded to Aconex as a formal transmittal

06

Track reply


Response due date logged and chased

Approval authority matrix

Document	Band A · up to SAR 100K	Band B · up to SAR 1M	Band C · above SAR 1M	Final signatory
Purchase order	Dept Manager	Procurement Mgr	Project Director	Project Director
Subcontractor IPC	Construction Mgr	Commercial Mgr	Project Director	Project Director
Subcontract agreement	Commercial Mgr	Legal	Project Director	PD + JV Board rep
Client letter	Discipline Lead	Project Manager	Project Director	Project Director
Variation claim	QS Lead	Commercial Mgr	Project Director	PD + JV Board rep
Staff travel / expense	Line Manager	HR Manager	Project Director	Finance Manager

Demo thresholds for illustration only. Each level must approve before the next one sees the item.

Turnaround: target vs actual



3 of 4

workflows ahead of target


+1.5 days

IPC over target – QS backlog

98%

letters sent with a tracked reply date

Monthly approval volume



Common delays and how the office fixes them

DELAY	FIX
Approver travelling or on leave	Delegation of authority set in Oracle and DocuSign before travel
Wrong cost code on PR	Cost Control check moved before Project Director approval
DocuSign envelope ignored	Automatic reminders every 2 days plus a call on day 4
Letter sent without reply date	Aconex mail type set to 'reply required' with due date

Five rules the Executive Office follows

1. One daily approval list sent to the Project Director by 08:00
2. Nothing waits more than 24 hours without a follow-up
3. Every signed document is filed in Aconex the same day
4. Reference numbers only from the official register
5. Weekly turnaround report shared every Sunday