# WIR Status Dashboard

Coastal Tunnel Package (CTP) • Desert Horizon JV • Consultant: Meridian Engineering Partners • Demo data

| TOTAL WIRs | APPROVED | PENDING | OVERDUE |
|---|---|---|---|
| 546 | 458 | 20 | 4 |
| Submitted since July | Including approved with comments | Awaiting consultant response | Pending more than 3 days |

## STATUS BY DISCIPLINE

| Discipline | Approved | With Comments | Rejected | Pending | Total | Approval % |
|---|---|---|---|---|---|---|
| Geotechnical | 69 | 25 | 10 | 2 | **106** | **90%** |
| Civil | 69 | 16 | 15 | 5 | **105** | **85%** |
| Tunnelling | 65 | 24 | 20 | 1 | **110** | **82%** |
| MEP | 67 | 18 | 13 | 6 | **104** | **87%** |
| Survey | 82 | 23 | 10 | 6 | **121** | **91%** |
| **Total** | **352** | **106** | **68** | **20** | **546** | **87%** |

## MIX BY DISCIPLINE




## MONTHLY SUBMISSIONS

| Month | Geotechnical | Civil | Tunnelling | MEP | Survey | Total |
|---|---|---|---|---|---|---|
| July 2026 | 30 | 35 | 36 | 29 | 34 | **164** |
| August 2026 | 33 | 29 | 30 | 31 | 33 | **156** |
| September 2026 | 29 | 23 | 33 | 25 | 37 | **147** |
| October 2026 | 14 | 18 | 11 | 19 | 17 | **79** |

## MONTHLY TREND