

EXECUTIVE PROJECT OPERATIONS CONTROL CENTER									
Management Overview Actions • Workforce • Attendance • Procurement • KPI Performance									
Report Date	27-Jul-2026	ACTION TRACKER		WORKFORCE REPORT		PROCUREMENT		KPI SCORECARD	
68		61			126		91.3%		46
Open / In Progress		Past Due			Active Employees		Average Attendance		Priority Actions
21.19 M SAR		9.68 M SAR			1		10		150
Outstanding Commitments		Paid Value			KPIs On Track		OT Exceptions		Employees
Executive Insight: 61 actions are overdue; 91.3% average attendance; 21,186,817 SAR outstanding commitments. Review critical actions and procurement exposure.									

Department	Open Actions	Overdue	Active Workforce	Avg Attendance	Outstanding SAR
Construction	7	5	27	91.9%	1,425 SAR
Logistics	6	4	19	89.5%	2,717 SAR
Fleet & Transportation	9	8	16	91.0%	1,908 SAR
Project Administration	4	3	19	92.2%	2,694 SAR
Warehouse	7	5	11	92.9%	2,124 SAR
Procurement	9	9	5	91.6%	1,123 SAR
Document Control	10	8	9	92.0%	1,213 SAR
Finance	3	3	8	89.4%	3,260 SAR
Human Resources	9	7	9	91.3%	2,099 SAR
Executive Office	10	9	3	89.7%	2,624 SAR

KPI	Target	Actual	Achievement	Status	Comment
Attendance Rate	96.0%	91.3%	95.1%	Watch	Monitor closely
Active Workforce %	90.0%	84.0%	93.3%	Watch	Monitor closely
Open Action Closure %	80.0%	38.3%	47.9%	Critical	Management action required
Overdue Action Rate	10.0%	50.8%	19.7%	Critical	Management action required
Procurement Paid %	75.0%	31.4%	41.8%	Critical	Management action required
OT Exception Rate	15.0%	6.7%	225.0%	On Track	Within target

